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ESTIMATE RUN 01/04/2008

ESTIMATE SUMMARY 08:20:46

CONTID: C15747         ESTIMATE NO: 0004 PROG 2005

PCN: 15747-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 07 SIGNAL - SH121/Layton & SH6/56TH PERCENT TIME:

PROJECT NO: SHE R600-284                  

FY 07 SIGNAL - SH121/Layton & SH6/56TH

NAME OF ROAD: Wadsworth/Layton & Colorado Blvd./56th

PROJECT COUNTIES: DENVER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 08/01/2007

6435 W. 55TH AVENUE DATE LET 06/14/2007 DATE WORK BEGAN 08/01/2007

 DATE AWARDED 06/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 08/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 827,718.84 PARTICIPATING $ $ 231,402.50

AWARD PROJECT AMT: 734,582.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,280.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,728.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

67.57%

268,392.60

231,402.50

227,122.50

225,394.28

$

$

$

$

559,326.24

0.00

559,326.24

37,100.00

596,426.24

-11,018.73

0.00

585,407.51

0.00

AMOUNT DUE 585,407.51 225,394.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 225,394.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

48.0
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 8.000 0.000

LF  0.000 0.00

380.00000 0.000 0.00

202-00035  
 

0010 *REMOVAL OF MEDIAN COVER 71.000 19.000

SY  0.000 0.00

19.00000 19.000 361.00

202-00195  
 

0015 *REMOVAL OF SIDEWALK 55.000 12.000

SY  0.000 0.00

19.00000 12.000 228.00

202-00200  
 

0020 *REMOVAL OF CURB AND GUTTER 775.000 464.000

LF  0.000 0.00

9.00000 464.000 4,176.00

202-00203  
 

0025 *REMOVAL OF ASPHALT MAT 24.500 0.000

SY  0.000 0.00

42.00000 0.000 0.00

202-00220  
 

0030 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

20.00000 3.000 60.00

202-00810  
 

0035 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

8,500.00000 0.000 0.00

202-00828  
 

0040 *REMOVAL OF GUARDRAIL TYPE 4 100.000 100.000

LF  0.000 0.00

50.00000 100.000 5,000.00

202-01140  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 656.000 656.000

CY  0.000 0.00

42.00000 656.000 27,552.00

203-00010  
 

0050 *BLADING 40.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

203-01500  
 

0055 *POTHOLING 80.000 59.000

HOUR 0.000 0.00

160.00000 59.000 9,440.00

203-01597  
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 35.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

207-00205  
 

0065 *SILT FENCE 800.000 420.000

LF  0.000 0.00

2.50000 420.000 1,050.00

208-00020  
 

0070 *CHECK DAM 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00040  
 

0075 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

225.00000 2.000 450.00

208-00045  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) 121.000 121.000

LF  0.000 0.00

90.00000 121.000 10,890.00

208-00051  
 

0085 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

208-00070  
 

0090 EROSION CONTROL SUPERVISOR 80.000 40.250

HOUR 4.000 360.00

90.00000 44.250 3,982.50

208-00205  
 

0095 *RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

210-00001  
 

0100 RESET SIGN PANEL 8.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00815  
 

0105 RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

210-00870  
 

0105 MATERIAL ALLOWANCE COORDINATION UINIT 1.000

EACH 0.000 0.00

110.00000 1.000 110.00
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GUARDRAIL TYPE 4 100.000 32.000

LF  0.000 0.00

50.00000 32.000 1,600.00

210-01140  
 

0115 *MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

210-04015  
 

0120 *AGGREGATE BASE COURSE (CLASS 6) 250.530 250.530

TON 0.000 0.00

38.00000 250.530 9,520.14

304-06000  
 

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.000 0.000

TON 0.000 0.00

108.00000 0.000 0.00

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 255.930 255.930

TON 0.000 0.00

70.00000 255.930 17,915.10

403-33841  
 

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 29.000 29.000

GAL 0.000 0.00

5.00000 29.000 145.00

411-10255  
 

0140 *DRILLED CAISSON (36 INCH) 76.000 72.000

LF  0.000 0.00

186.00000 72.000 13,392.00

503-00036  
 

0145 DRILLED CAISSON (48 INCH) 42.000 40.000

LF  0.000 0.00

260.00000 40.000 10,400.00

503-00048  
 

0150 DRILLED CAISSON (54 INCH) 42.000 40.000

LF  0.000 0.00

340.00000 40.000 13,600.00

503-00054  
 

0155 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

2.00000 100.000 200.00

607-11525  
 

0160 *CONCRETE SIDEWALK 66.000 15.000

SY  0.000 0.00

45.00000 15.000 675.00

608-00000  
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE CURB RAMP 75.000 5.000

SY  0.000 0.00

135.00000 5.000 675.00

608-00010  
 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 200.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

609-21010  
 

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 575.000 443.000

LF  0.000 0.00

25.00000 443.000 11,075.00

609-21020  
 

0180 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 30.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

610-00020  
 

0185 DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00001  
 

0190 *2 INCH ELECTRICAL CONDUIT (BORED) 2,775.000 2,775.000

LF  0.000 0.00

16.00000 2,775.000 44,400.00

613-00206  
 

0195 *3 INCH ELECTRICAL CONDUIT (BORED) 2,058.000 2,058.000

LF  0.000 0.00

19.00000 2,058.000 39,102.00

613-00306  
 

0200 PULL BOX (24"X36"X24") 2.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

613-07023  
 

0205 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 8.000 3,200.00

400.00000 8.000 3,200.00

613-70250  
 

0210 SIGN PANEL (CLASS II) 56.000 7.500

SF  0.000 0.00

26.00000 7.500 195.00

614-00012  
 

0215 STEEL SIGN POST (2.5X2.5 INCH TUBING) 20.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

614-00220  
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 PEDESTRIAN SIGNAL FACE (16) 16.000 0.000

EACH 8.000 2,880.00

360.00000 8.000 2,880.00

614-70117  
 

0220 MATERIAL ALLOWANCE PED SIGNAL FACES 8.000

EACH -8.000 -1,880.00

235.00000 0.000 0.00

0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000

EACH 8.000 1,880.00

235.00000 8.000 1,880.00

0225 TRAFFIC SIGNAL FACE (12-12-12) 39.000 0.000

EACH 33.000 19,800.00

600.00000 33.000 19,800.00

614-70336  
 

0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 24.000

EACH -24.000 -9,840.00

410.00000 0.000 0.00

0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000

EACH 6.000 2,460.00

410.00000 6.000 2,460.00

0230 TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 0.000

EACH 2.000 1,840.00

920.00000 2.000 1,840.00

614-70560  
 

0230 MATERIAL ALLOWANCE TRAFFIC SIG FACE (12-12-12-12-12) 0.000

EACH 5.000 3,100.00

620.00000 5.000 3,100.00

0235 LOOP DETECTOR WIRE 6,800.000 0.000

LF  5,399.000 13,497.50

2.50000 5,399.000 13,497.50

614-72875  
 

0240 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

10.000 10.000

EACH 0.000 0.00

590.00000 10.000 5,900.00

614-72889  
 

0245 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 1.000 14,940.00

14,940.00000 1.000 14,940.00

614-81135  
 



CONTID: C15747         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 2.500 41,400.00

16,560.00000 2.500 41,400.00

614-81145  
 

0255 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 0.000

EACH 2.000 51,000.00

25,500.00000 2.000 51,000.00

614-81160  
 

0260 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 1.000 29,280.00

29,280.00000 1.000 29,280.00

614-81170  
 

0265 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 1.000 29,400.00

29,400.00000 1.000 29,400.00

614-81175  
 

0270 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

23,910.00000 0.000 0.00

614-86246  
 

0270 MATERIAL ALLOWANCE CONTROLLER 2.000

EACH 0.000 0.00

14,775.00000 2.000 29,550.00

0275 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

5,300.00000 0.250 1,325.00

625-00000  
 

0280 *MOBILIZATION 1.000 0.600

L S 0.400 12,160.00

30,400.00000 1.000 30,400.00

626-00000  
 

0285 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 500.00

2,000.00000 0.750 1,500.00

626-01000  
 

0290 *EPOXY PAVEMENT MARKING 5.000 3.000

GAL 0.000 0.00

440.00000 3.000 1,320.00

627-00005  
 

0295 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.000 0.000

GAL 0.000 0.00

350.00000 0.000 0.00

627-00012  
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PCN: 15747-BID    ESTIMATE RUN 01/04/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0004 08:20:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

627-30332  
 

0305 *FLAGGING 700.000 154.500

HOUR 67.500 2,025.00

30.00000 222.000 6,660.00

630-00000  
 

0310 *UNIFORMED TRAFFIC CONTROL 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

630-00003  
 

0315 *TRAFFIC CONTROL INSPECTION 58.000 35.000

DAY 23.000 2,760.00

120.00000 58.000 6,960.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 60.000 36.000

DAY 12.000 6,360.00

530.00000 48.000 25,440.00

630-00012  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 8.500

EACH 0.000 0.00

90.00000 8.500 765.00

630-80342  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.500

EACH 0.000 0.00

90.00000 2.500 225.00

630-80343  
 

0340 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 80.000

SF  0.000 0.00

31.00000 80.000 2,480.00

630-80344  
 

0345 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,450.00000 1.000 1,450.00

630-80358  
 

0350 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 0.000 0.00

50.00000 25.000 1,250.00

630-80360  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

13.00000 50.000 650.00

630-80380  
 

0360 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

630-80520  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

18,000.00000 0.500 9,000.00

630-85040  
 

0370 F/A MINOR CONTRACT REVISIONS 57,082.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0385 F/A LANDSCAPING RESTORATION 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0390 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0395 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0410 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) SPAN WIRE POLE
(12 INCH)

1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

614-85312  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 EROSION LOG (12 INCH) EROSION LOG (12 INCH) 20.000 20.000

LF  0.000 0.00

22.00000 20.000 440.00

208-00002  
 

CAT 0200 $227,122.50 572,426.24CURRENT AMT 803,718.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00

620-00002  
 

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 24,000.00CURRENT AMT 24,000.00 $$

PROJECT TOTAL 227,122.50 $ 596,426.24CURRENT AMT 827,718.84 $$


